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ESTIMATE RUN 05/11/2011

ESTIMATE SUMMARY

CONTID: C17843         ESTIMATE NO: 0001 PROG 2005

PCN: 17843-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 Rubbilization 34 South Gaps PERCENT TIME:

PROJECT NO: IM 0253-216                   

I-25 RUBBILIZATION 34 SOUTH GAPS

NAME OF ROAD: 025A

PROJECT COUNTIES: LARIMER

CONTRACTOR:

AGGREGATE INDUSTRIES - WCR, INC. PAY PERIOD ENDING 04/29/2011 DATE TIME STARTED 04/25/2011

1707 COLE BOULEVARD SUITE 100 DATE LET 01/13/2011 DATE WORK BEGAN

 DATE AWARDED 01/25/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/18/2011 DATE ACCEPTED

GOLDEN CO 80401     303/985-1070 DATE NOTICE TO PROCEED 04/25/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,021,367.95 PARTICIPATING $ $ 61,557.50

AWARD PROJECT AMT: 5,149,467.95 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,846.73

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

2.61

WORK DAYS

WORK DAYS

1.02%

5,959,810.45

61,557.50

61,557.50

59,710.77

$

$

$

$

61,557.50

0.00

61,557.50

0.00

61,557.50

-1,846.73

0.00

59,710.77

0.00

AMOUNT DUE 59,710.77 59,710.77

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 59,710.77

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

WELD, REGION 4

3.0 TIME ALLOW: 115

ORIG TIME ALLOW: 115
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PCN: 17843-BID    ESTIMATE RUN 05/11/2011

PROJECT: IM 0253-216                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Grinding And Texturing Concrete Pavement 0.000

0.000

202-00170  
 

5,040.000

SY  

5.10000 0.000.000

0.00

0010 Removal of Curb 0.000

0.000

202-00201  
 

1,579.000

LF  

3.25000 0.000.000

0.00

0015 *Removal of Concrete Pavement 0.000

0.000

202-00210  
 

86.000

SY  

60.00000 0.000.000

0.00

0020 *Removal of Concrete Pavement (Planing) 0.000

0.000

202-00215  
 

33,883.000

SY  

6.40000 0.000.000

0.00

0025 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

5,622.000

LF  

2.90000 0.000.000

0.00

0030 *Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

1,044.000

LF  

23.00000 0.000.000

0.00

0035 *Removal of Tensioned Cable Barrier 0.000

0.000

202-01200  
 

7,322.000

LF  

1.30000 0.000.000

0.00

0040 *Removal of End Anchorage 0.000

0.000

202-01300  
 

36.000

EACH

129.00000 0.000.000

0.00

0045 *Sawing Concrete (8 Inch) 0.000

0.000

202-05008  
 

9,804.000

LF  

3.05000 0.000.000

0.00

0050 *Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

8,701.000

CY  

25.00000 0.000.000

0.00

0055 Blading 0.000

0.000

203-01500  
 

50.000

HOUR

115.00000 0.000.000

0.00
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PCN: 17843-BID    ESTIMATE RUN 05/11/2011

PROJECT: IM 0253-216                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Topsoil 0.000

0.000

207-00205  
 

2,350.000

CY  

20.60000 0.000.000

0.00

0065 *Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

2,500.000

LF  

3.50000 0.000.000

0.00

0070 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

15.000

EACH

9.65000 0.000.000

0.00

0075 *Gravel Bag 0.000

0.000

208-00034  
 

1,000.000

LF  

3.20000 0.000.000

0.00

0080 *Concrete Washout Structure 0.000

0.000

208-00045  
 

2.000

EACH

1,325.00000 0.000.000

0.00

0085 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

4.000

EACH

1,750.00000 0.000.000

0.00

0090 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

44.000

HOUR

35.00000 0.000.000

0.00

0095 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

66.000

HOUR

45.00000 0.000.000

0.00

0100 *Erosion Control Supervisor 0.000

4.500

208-00205  
 

220.000

HOUR

45.00000 202.504.500

202.50

0105 *Reset Marker 0.000

0.000

210-00060  
 

4.000

EACH

160.00000 0.000.000

0.00

0110 *Reset Guardrail Type 3 0.000

0.000

210-01130  
 

1,568.000

LF  

9.55000 0.000.000

0.00
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PCN: 17843-BID    ESTIMATE RUN 05/11/2011

PROJECT: IM 0253-216                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Reset End Anchorage 0.000

0.000

210-01200  
 

6.000

EACH

725.00000 0.000.000

0.00

0120 *Seeding (Native) 0.000

0.000

212-00006  
 

4.500

ACRE

455.00000 0.000.000

0.00

0125 *Soil Conditioning 0.000

0.000

212-00032  
 

4.500

ACRE

2,150.00000 0.000.000

0.00

0130 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

4.500

ACRE

455.00000 0.000.000

0.00

0135 *Mulch Tackifier 0.000

0.000

213-00061  
 

450.000

LB  

8.05000 0.000.000

0.00

0140 *Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

500.000

SY  

3.10000 0.000.000

0.00

0145 *Herbicide Treatment 0.000

0.000

217-00000  
 

7,322.000

SY  

0.45000 0.000.000

0.00

0150 Aggregate Base Course (Class 6) (Special) 0.000

0.000

304-06009  
 

12,946.000

TON 

15.10000 0.000.000

0.00

0155 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

1,020.000

TON 

120.00000 0.000.000

0.00

0160 *Stone Matrix Asphalt 0.000

0.000

403-09210  
 

11,781.000

TON 

80.90000 0.000.000

0.00

0165 *Hot Mix Asphalt (Grading S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

30,893.000

TON 

59.30000 0.000.000

0.00
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PCN: 17843-BID    ESTIMATE RUN 05/11/2011

PROJECT: IM 0253-216                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Rubbilization of Concrete Pavement 0.000

0.000

412-18050  
 

73,145.000

SY  

4.60000 0.000.000

0.00

0175 *Concrete Slope and Ditch Paving (Reinforced 0.000

0.000

507-00101  
 

7,322.000

LF  

16.60000 0.000.000

0.00

0180 *Concrete Class D 0.000

0.000

601-03000  
 

3.000

CY  

270.00000 0.000.000

0.00

0185 *Concrete Class E 0.000

0.000

601-04000  
 

20.000

CY  

950.00000 0.000.000

0.00

0190 Pipe Edge Drain 0.000

0.000

605-82100  
 

3,749.000

LF  

6.80000 0.000.000

0.00

0195 Subsurface Drain Outlet 0.000

0.000

605-84000  
 

205.000

LF  

20.50000 0.000.000

0.00

0200 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

6,017.000

LF  

13.45000 0.000.000

0.00

0205 *Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

1,048.000

LF  

52.00000 0.000.000

0.00

0210 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

5.000

EACH

650.00000 0.000.000

0.00

0215 *Transition Type 3G 0.000

0.000

606-01370  
 

16.000

EACH

1,315.00000 0.000.000

0.00

0220 *Transition Type 3L 0.000

0.000

606-01395  
 

6.000

EACH

590.00000 0.000.000

0.00
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PCN: 17843-BID    ESTIMATE RUN 05/11/2011

PROJECT: IM 0253-216                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Median Terminal 0.000

0.000

606-01460  
 

6.000

EACH

2,850.00000 0.000.000

0.00

0230 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

17.000

EACH

1,425.00000 0.000.000

0.00

0235 *Tensioned Cable Barrier 0.000

0.000

606-20010  
 

7,322.000

LF  

13.05000 0.000.000

0.00

0240 *End Anchorage (Tensioned Cable Barrier) 0.000

0.000

606-21010  
 

9.000

EACH

1,550.00000 0.000.000

0.00

0245 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

1,579.000

LF  

9.20000 0.000.000

0.00

0250 *Delineator (Type I) 0.000

0.000

612-00001  
 

82.000

EACH

24.00000 0.000.000

0.00

0255 *Delineator (Type II) 0.000

0.000

612-00002  
 

8.000

EACH

25.00000 0.000.000

0.00

0260 *Delineator (Type III) 0.000

0.000

612-00003  
 

5.000

EACH

26.00000 0.000.000

0.00

0265 *Rumble Strip 0.000

0.000

614-80385  
 

32,812.000

LF  

0.45000 0.000.000

0.00

0270 *Construction Surveying 0.000

0.000

625-00000  
 

1.000

L S 

26,000.00000 0.000.000

0.00

0275 *Mobilization 0.000

0.000

626-00000  
 

1.000

L S 

190,000.00000 0.000.000

0.00
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PCN: 17843-BID    ESTIMATE RUN 05/11/2011

PROJECT: IM 0253-216                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

39.000

GAL 

165.00000 0.000.000

0.00

0285 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

195.000

GAL 

120.00000 0.000.000

0.00

0290 *Flagging 0.000

70.000

630-00000  
 

8,000.000

HOUR

1.00000 70.0070.000

70.00

0295 *Traffic Control Inspection 0.000

2.000

630-00007  
 

49.000

DAY 

80.30000 160.602.000

160.60

0300 *Traffic Control Management 0.000

3.000

630-00012  
 

165.000

DAY 

570.00000 1,710.003.000

1,710.00

0305 *Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

80.000

HOUR

1.10000 0.000.000

0.00

0310 *Flashing Beacon (Solar) 0.000

2.000

630-80002  
 

8.000

EACH

910.00000 1,820.002.000

1,820.00

0315 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

8.000

EACH

110.00000 0.000.000

0.00

0320 *Construction Traffic Sign (Panel Size A) 0.000

4.000

630-80341  
 

83.000

EACH

53.50000 214.004.000

214.00

0325 *Construction Traffic Sign (Panel Size B) 0.000

9.500

630-80342  
 

126.000

EACH

53.50000 508.259.500

508.25

0330 *Construction Traffic Sign (Panel Size C) 0.000

6.500

630-80343  
 

48.000

EACH

53.50000 347.756.500

347.75
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PCN: 17843-BID    ESTIMATE RUN 05/11/2011

PROJECT: IM 0253-216                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

604.000

SF  

16.10000 0.000.000

0.00

0340 *Portable Message Sign Panel 0.000

2.000

630-80355  
 

8.000

EACH

5,350.00000 10,700.002.000

10,700.00

0345 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

1.000

630-80358  
 

3.000

EACH

860.00000 860.001.000

860.00

0350 *Drum Channelizing Device 0.000

0.000

630-80360  
 

100.000

EACH

21.50000 0.000.000

0.00

0355 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

25.000

EACH

59.00000 0.000.000

0.00

0360 *Traffic Cone 0.000

72.000

630-80380  
 

600.000

EACH

6.45000 464.4072.000

464.40

0365 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.000

0.000

630-85006  
 

4.000

EACH

2,680.00000 0.000.000

0.00

0370 *Mobile Attenuator 0.000

1.000

630-85020  
 

2.000

EACH

13,900.00000 13,900.001.000

13,900.00

0375 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

250,000.000

F A 

1.00000 0.000.000

0.00

0380 F/A Partnering 0.000

0.000

700-70011  
 

4,000.000

F A 

1.00000 0.000.000

0.00

0385 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

160,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 17843-BID    ESTIMATE RUN 05/11/2011

PROJECT: IM 0253-216                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

175,000.000

F A 

1.00000 0.000.000

0.00

0395 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

100,000.000

F A 

1.00000 0.000.000

0.00

0400 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

175,000.000

F A 

1.00000 0.000.000

0.00

0405 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

2,100.000

F A 

1.00000 0.000.000

0.00

0410 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

800.000

HOUR

1.00000 0.000.000

0.00

0415 F/A Erosion Control 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

CAT 30,957.5030,957.505,990,217.95CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0425 Field Office (Class 2) 0.000

1.000

620-00002  
 

1.000

EACH

19,000.00000 19,000.001.000

19,000.00

0430 Field Laboratory (Class 2) 0.000

0.950

620-00012  
 

1.000

EACH

11,000.00000 10,450.000.950

10,450.00

0435 Sanitary Facility 0.000

1.000

620-00020  
 

1.000

EACH

1,150.00000 1,150.001.000

1,150.00

CAT 30,600.0030,600.0031,150.00CURRENT AMT0400 $ $ $

$ 61,557.5061,557.50$6,021,367.95$CURRENT AMTPROJECT TOTAL


